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1. The above numbered contract is hereby modified in accordance with Special Contract Requirement
AFMCPK-H8 "Provisions for Materials, Supplies, Parts, Utilities and Equipment" and FAR 52.243-2,
"Changes", to authorize the Contractor to purchase one ARFF Vehicle at an increase of $590,000 in the
estimated cost of the contract. CLIN 0054 is established for this effort.

2. As aresult of paragraph 1 above, the subject contract is specifically modified as follows:

a. SECTION B - SUPPLIES OR SERVICES:

Qty Unit Price
ITEM SUPPLIES OR SERVICES Purch Unit Total Item Amount
0054 CLIN Establish 1 $590,000.00
Lot $590,000.00
Noun: ARFF VEHICLE (T-3000)
ACRN: AY
NSN: N - Not Applicable
Contract type: S-COST
Inspection: SOURCE
Acceptance: SOURCE
FOB: DESTINATION

Descriptive Data:

The Contractor shall replace one T-1500 ARFF Vehicle with a T-3000 vehicle as
described in Commercial Item Description, dated 14 Nov 01, as attached in Section J,
Attachment 18. Vendor shall procure the truck using competitive procedures. Prior to
final selection of the vendor, the Contractor shall coordinate the purchase with the ACO,
who has final approval authority.

Project # TTQK99CF17 is assigned to this effort.

b. SECTION F - DELIVERIES OR PERFORMANCE:
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SHIP MARK  TRANS

ITEM SUPPLIES SCHEDULE DATA QTY TO FOR PRI DATE
0054 1 EY1443 22 MARO
Noun: ARFF VEHICLE (T-3000)
ACRN: AY

Descriptive Data:
The Contractor shall issue the subcontract for the vehicle within 16 weeks of award of
this modification with delivery of the vehicle 12-18 months thereafter.

c. SECTION G - CONTRACT ADMINISTRATION/PAYMENT DATA:

1) Contractor may bill incrementally to the government based on ACO concurrence
coinciding with partial payments to the vendor.

2) ACRN AY is established as follows:

Obligation
ACRN Appropriation/Lmt Subhead/Supplemental Accounting Data Amount
AY ACRN Establish $590,000.00

57 23080 172 36E8 82399B 000000 00000 000035 672300 FO330L

New ACRN Amount:  $590,000.00

Funding breakdown:  On CLIN 0054: +$590,000.00

PR/MIPR: FD2060YA227060  $590,000.00

Descriptive data:

Payment will be made by DFAS-SB, 1111 East Mill Street, San Bernadino CA 92408-
1621

d. SECTION H - SPECIAL CONTRACT REQUIREMENTS:

The following clauses are changed in Section H:

NAPS AFMCPK-H8 PROVISIONS FOR MATERIALS, SUPPLIES, PARTS, UTILITIES AND
EQUIPMENT (CLINS 0005, 0044, 0051, 0054 and Option CLINs 0011, 0017, 0023, 0029, 0035) (May
2002)

e. SECTIONJ - ATTACHMENTS:

The following attachment/exhibit(s) are modified in Section J:
Attachment 8 Funding Recapitulation by ACRN

3. This Supplemental Agreement constitutes a full and equitable adjustment and the Contractor releases
the Government from any and all liability under the contract for further equitable adjustments arising out
of or in connection with the changes effected hereby.
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Section J
Attachment 8

Funding Recapitulation by ACRN
6/21/02

SubCLIN/ CLIN Obligation Cumulative ACRN Cumulative Contract Value,  Cumulative Contract
P0000# | CLIN Info SubLine Date CLIN Value Amount ACRN Total Total Obligation Total
P00001 0001 15-Jun-00 $30,600.00 $30,600.00 AA $30,600.00 $30,600.00 $30,600.00
P00002 0002 00201 31-Jul-00 $5,690,509.00 |  $1,456,231.00 AB $1,456,231.00 $5,721,109.00 $1,486,831.00
P00002 0002 00202 31-Jul-00 $792,714.00 AC $792,714.00 $5,721,109.00 $2,279,545.00
P00002 0003 00301 31-Jul-00 $2,706,173.00 $696,464.00 AB $2,152,695.00 $8,427,282.00 $2,976,009.00
P00002 0003 00302 31-Jul-00 $373,041.00 AC $1,165,755.00 $8,427,282.00 $3,349,050.00
P00002 0005 00501 31-Jul-00 $810,000.00 $329,633.00 AB $2,482,328.00 $9,237,282.00 $3,678,683.00
P00002 0006 00601 31-Jul-00 $190,000.00 $77,000.00 AB $2,559,328.00 $9,427,282.00 $3,755,683.00
P00002 0007 00701 31-Jul-00 $240,754.00 $95,148.00 AB $2,654,476.00 $9,668,036.00 $3,850,831.00
P00002 0008 00801 31-Jul-00 $240,754.00 $95,148.00 AB $2,749,624.00 $9,908,790.00 $3,945,979.00
P00003 0042 21-Sep-00 $46,800.00 $10,000.00 AD $10,000.00 $9,955,590.00 $3,955,979.00
P00004 0006 00601 21-Sep-00 $0.00 $75,230.00 AB $2,824,854.00 $9,955,590.00 $4,031,209.00
P00005 8-Nov-00 $0.00 $0.00 $9,955,590.00 $4,031,209.00
P00006 0043 29-Sep-00 $1,600.00 $1,600.00 AE $1,600.00 $9,957,190.00 $4,032,809.00
P00007 0005 00501 29-Sep-00 $0.00 $100,000.00 AB $2,924,854.00 $9,957,190.00 $4,132,809.00
P00008 0044 30-Oct-00 $287,000.00 $287,000.00 AF $287,000.00 $10,244,190.00 $4,419,809.00
P00009 0002 00203 22-Nov-00 $0.00 | $1,170,000.00 AG $1,170,000.00 $10,244,190.00 $5,589,809.00
P00009 0003 00303 22-Nov-00 $0.00 $555,000.00 AG $1,725,000.00 $10,244,190.00 $6,144,809.00
P00009 0005 00502 22-Nov-00 $0.00 $47,575.00 AG $1,772,575.00 $10,244,190.00 $6,192,384.00
P00009 0007 00702 22-Nov-00 $0.00 $49,500.00 AG $1,822,075.00 $10,244,190.00 $6,241,884.00




Funding Recapitulation by ACRN

6/21/02

Section J
Attachment 8

SubCLIN/ CLIN Obligation Cumulative ACRN Cumulative Contract Value,  Cumulative Contract
P0000# | CLIN Info SubLine Date CLIN Value Amount ACRN Total Total Obligation Total
P00009 0008 00802 22-Nov-00 $0.00 $49,500.00 AG $1,871,575.00 $10,244,190.00 $6,291,384.00
P00010 0003 00304 28-Nov-00 $0.00 $130,000.00 AH $130,000.00 $10,244,190.00 $6,421,384.00
P00011 0002 00203 22-Jan-01 $0.00 | $2,271,564.00 AG $4,143,139.00 $10,244,190.00 $8,692,948.00
P00011 0003 00303 22-Jan-01 $0.00 $951,668.00 AG $5,094,807.00 $10,244,190.00 $9,644,616.00
P00011 0005 00502 22-Jan-01 $0.00 $332,792.00 AG $5,427,599.00 $10,244,190.00 $9,977,408.00
P00011 0006 00602 22-Jan-01 $0.00 $37,770.00 AG $5,465,369.00 $10,244,190.00 $10,015,178.00
P00011 0007 00702 22-Jan-01 $0.00 $96,106.00 AG $5,561,475.00 $10,244,190.00 $10,111,284.00
P00011 0008 00802 22-Jan-01 $0.00 $96,106.00 AG $5,657,581.00 $10,244,190.00 $10,207,390.00
P00012 19-Mar-01 $0.00 $0.00 $10,244,190.00 $10,207,390.00
P00013 0040 004001 29-Mar-01 $116,733.00 $116,733.00 AJ $116,733.00 $10,360,923.00 $10,324,123.00
P00013 0040 004002 29-Mar-01 $18,571.00 $18,571.00 AK $18,571.00 $10,379,494.00 $10,342,694.00
P00014 0045 9-Apr-01 $1,000.00 $1,000.00 AM $1,000.00 $10,380,494.00 $10,343,694.00
P00015 0046 23-Apr-01 $4,929.00 $4,929.00 AL $4,929.00 $10,385,423.00 $10,348,623.00
P00016 20-Jun-01 $0.00 $0.00 $10,385,423.00 $10,348,623.00
P00017 0047 $8,564.00 $8,564.00 AP $8,564.00 $10,393,987.00 $10,357,187.00
P00018 29-Jun-00 $0.00 $0.00 $10,393,987.00 $10,357,187.00
P00019 0009 29-Jun-00 $6,006,242.00 $16,400,229.00 $10,357,187.00
P00019 0009 000901 29-Jun-00 $1,005,177.00 AN $1,005,177.00 $16,400,229.00 $11,362,364.00
P00019 0009 000902 29-Jun-00 $1,697,632.00 AG $7,355,213.00 $16,400,229.00 $13,059,996.00




Funding Recapitulation by ACRN

Section J

6/21/02 Attachment 8
SubCLIN/ CLIN Obligation Cumulative ACRN Cumulative Contract Value,  Cumulative Contract
P0000# | CLIN Info SubLine Date CLIN Value Amount ACRN Total Total Obligation Total
P00019 0010 29-Jun-00 $2,955,600.00 |  $1,355,143.00 AG $8,710,356.00 $19,355,829.00 $14,415,139.00
P00019 0011 29-Jun-00 $810,000.00 $374,896.00 AG $9,085,252.00 $20,165,829.00 $14,790,035.00
P00019 0012 29-Jun-00 $190,000.00 $90,626.00 AG $9,175,878.00 $20,355,829.00 $14,880,661.00
P00019 0013 29-Jun-00 $262,310.00 $120,269.00 AG $9,296,147.00 $20,618,139.00 $15,000,930.00
P00019 0014 29-Jun-00 $262,310.00 $120,269.00 AG $9,416,416.00 $20,880,449.00 $15,121,199.00
P00020 0039 0039AA 28-Sep-01 $46,475.00 $46,475.00 AP $55,039.00 $20,926,924.00 $15,167,674.00
P00021 6-Aug-01 $0.00 $20,926,924.00 $15,167,674.00
P00022 0042 26-Jul-01 $15,000.00 AQ $15,000.00 $20,926,924.00 $15,182,674.00
P00024 0009 000902 24-Sep-01 $400,000.00 AG $9,816,416.00 $20,926,924.00 $15,582,674.00
P00024 0010 24-Sep-01 $125,000.00 AG $9,941,416.00 $20,926,924.00 $15,707,674.00
P00024 0011 24-Sep-01 $239,695.00 AG $10,181,111.00 $20,926,924.00 $15,947,369.00
P00024 0012 001201 24-Sep-01 $55,000.00 AG $10,236,111.00 $20,926,924.00 $16,002,369.00
P00024 0012 001202 24-Sep-01 $9,321.00 AR $9,321.00 $20,926,924.00 $16,011,690.00
P00024 0013 24-Sep-01 $11,000.00 AG $10,247,111.00 $20,926,924.00 $16,022,690.00
P00024 0014 24-Sep-01 $11,000.00 AG $10,258,111.00 $20,926,924.00 $16,033,690.00
P00025 0048 27-Sep-01 $319,686.00 $319,686.00 AK $338,257.00 $21,246,610.00 $16,353,376.00
P00026 0011 28-Sep-01 $11,000.00 AG $10,269,111.00 $21,246,610.00 $16,364,376.00
P00027 12-Oct-01 $0.00 $21,246,610.00 $16,364,376.00
P00028 0009 000902 6-Nov-01 $1,171,737.00 $142,031.00 AG $10,411,142.00 $22,418,347.00 $16,506,407.00




Funding Recapitulation by ACRN

Section J

6/21/02 Attachment 8
SubCLIN/ CLIN Obligation Cumulative ACRN Cumulative Contract Value,  Cumulative Contract
P0000# | CLIN Info SubLine Date CLIN Value Amount ACRN Total Total Obligation Total
P00028 0010 6-Nov-01 $30,008.00 ($130,484.00) AG $10,280,658.00 $22,448,355.00 $16,375,923.00
P00028 0011 6-Nov-01 $0.00 AG $10,280,658.00 $22,448,355.00 $16,375,923.00
P00028 0012 001201 6-Nov-01 $11,313.00 AG $10,291,971.00 $22,448,355.00 $16,387,236.00
P00028 0013 6-Nov-01 $2,788.00 ($11,430.00) AG $10,280,541.00 $22,451,143.00 $16,375,806.00
P00028 0014 6-Nov-01 $2,788.00 ($11,430.00) AG $10,269,111.00 $22,453,931.00 $16,364,376.00
P00030 0002 000203 29-Nov-01 ($14,281.00) ($14,281.00) AG $10,254,830.00 $22,439,650.00 $16,350,095.00
P00030 0009 000903 29-Nov-01 $539,000.00 AS $539,000.00 $22,439,650.00 $16,889,095.00
P00030 0010 29-Nov-01 ($1,349,659.00) AG $8,905,171.00 $22,439,650.00 $15,539,436.00
P00030 0010 001001 29-Nov-01 $1,349,659.00 AG $10,254,830.00 $22,439,650.00 $16,889,095.00
P00030 0010 001002 29-Nov-01 $224,000.00 AS $763,000.00 $22,439,650.00 $17,113,095.00
P00030 0011 29-Nov-01 ($625,591.00) AG $9,629,239.00 $22,439,650.00 $16,487,504.00
P00030 0011 001101 29-Nov-01 $625,591.00 AG $10,254,830.00 $22,439,650.00 $17,113,095.00
P00030 0011 001102 29-Nov-01 $104,741.00 AS $867,741.00 $22,439,650.00 $17,217,836.00
P00030 0012 001201 29-Nov-01 $14,281.00 AG $10,269,111.00 $22,439,650.00 $17,232,117.00
P00030 0012 001203 29-Nov-01 $9,459.00 AS $877,200.00 $22,439,650.00 $17,241,576.00
P00030 0013 29-Nov-01 ($119,839.00) AG $10,149,272.00 $22,439,650.00 $17,121,737.00
P00030 0013 001301 29-Nov-01 $119,839.00 AG $10,269,111.00 $22,439,650.00 $17,241,576.00
P00030 0013 001302 29-Nov-01 $19,900.00 AS $897,100.00 $22,439,650.00 $17,261,476.00
P00030 0014 29-Nov-01 ($119,839.00) AG $10,149,272.00 $22,439,650.00 $17,141,637.00




Funding Recapitulation by ACRN Section J
6/21/02 Attachment 8
SubCLIN/ CLIN Obligation Cumulative ACRN Cumulative Contract Value,  Cumulative Contract
P0000# | CLIN Info SubLine Date CLIN Value Amount ACRN Total Total Obligation Total
P00030 0014 001401 29-Nov-01 $119,839.00 AG 10,269,111.00 $22,439,650.00 $17,261,476.00
P00030 0014 001402 29-Nov-01 $19,900.00 AS 917,000.00 $22,439,650.00 $17,281,376.00
P00031 0009 000903 8-Jan-02 $653,359.00 AS 1,570,359.00 $22,439,650.00 $17,934,735.00
P00031 0010 001002 8-Jan-02 $277,112.00 AS 1,847,471.00 $22,439,650.00 $18,211,847.00
P00031 0011 001102 8-Jan-02 $79,668.00 AS 1,927,139.00 $22,439,650.00 $18,291,515.00
P0031 0012 001201 8-Jan-02 ($112,473.00)] AG 10,156,638.00 $22,439,650.00 $18,179,042.00
P00031 0012 001203 8-Jan-02 $112,473.00 AS 2,039,612.00 $22,439,650.00 $18,291,515.00
P00031 0013 001302 8-Jan-02 $23,694.00 AS 2,063,306.00 $22,439,650.00 $18,315,209.00
P00031 0014 001402 8-Jan-02 $23,694.00 AS 2,087,000.00 $22,439,650.00 $18,338,903.00
P00031 0049 004901 8-Jan-02 $112,473.00 $112,473.00 AG 10,269,111.00 $22,552,123.00 $18,451,376.00
P00031 0049 004902 8-Jan-02 $20,000.00 $20,000.00 AS 2,107,000.00 $22,572,123.00 $18,471,376.00
P00023 0051 25-Jan-02 $532,000.00 $532,000.00 AU 532,000.00 $23,104,123.00 $19,003,376.00
P00032 0050 6-Feb-02 $7,000.00 $7,000.00 AT 7,000.00 $23,111,123.00 $19,010,376.00
P00033 0009 000903 13-Feb-02 $1,832,997.00 AS $3,919,997.00 $23,111,123.00 $20,843,373.00
P00033 0010 001002 13-Feb-02 $627,200.00 AS $4,547,197.00 $23,111,123.00 $21,470,573.00
P00033 0010 001003 13-Feb-02 $130,000.00 AW 130,000.00 $23,111,123.00 $21,600,573.00
P00033 0011 001102 13-Feb-02 $223,178.00 $223,178.00 AS $4,770,375.00 $23,334,301.00 $21,823,751.00
P00033 0012 001202 13-Feb-02 ($9,321.00), AR $0.00 $23,334,301.00 $21,814,430.00
P00033 0012 001203 13-Feb-02 $9,321.00 AS $4,779,696.00 $23,334,301.00 $21,823,751.00




Funding Recapitulation by ACRN

6/21/02

Section J
Attachment 8

SubCLIN/ CLIN Obligation Cumulative ACRN Cumulative Contract Value,  Cumulative Contract
P0000# | CLIN Info SubLine Date CLIN Value Amount ACRN Total Total Obligation Total
P00033 0013 001302 13-Feb-02 $68,125.00 AS $4,847,821.00 $23,334,301.00 $21,891,876.00
P00033 0014 001402 13-Feb-02 $68,125.00 AS $4,915,946.00 $23,334,301.00 $21,960,001.00
P00033 0049 004902 13-Feb-02 ($6,946.00) ($6,946.00), AS $4,909,000.00 $23,327,355.00 $21,953,055.00
P00033 0052 005201 13-Feb-02 $73,761.00 $73,761.00 AV $73,761.00 $23,401,116.00 $22,026,816.00
P00033 0052 005202 13-Feb-02 $9,321.00 $9,321.00 AR 9,321.00 $23,410,437.00 $22,036,137.00
P00034 0053 005301 29-Mar-02 $356,146.00 $356,146.00 AK 694,403.00 $23,766,583.00 $22,392,283.00
P00034 0053 005302 29-Mar-02 $30,969.00 $30,969.00 AX 30,969.00 $23,797,552.00 $22,423,252.00
P00035 0009 000903 25-Apr-02 $907,783.00 AS $5,816,783.00 $23,797,552.00 $23,331,035.00
P00035 0010 001002 25-Apr-02 $377,637.00 AS $6,194,420.00 $23,797,552.00 $23,708,672.00
P00035 0013 001302 25-Apr-02 $33,540.00 AS $6,227,960.00 $23,797,552.00 $23,742,212.00
P00035 0014 001402 25-Apr-02 $33,540.00 AS $6,261,500.00 $23,797,552.00 $23,775,752.00
P00035 0052 005201 25-Apr-02 $25,835.00 $25,835.00 AV 99,596.00 $23,823,387.00 $23,801,587.00
P00036  Admin- Fix Fund Cite 25-Apr-02 $23,823,387.00 $23,801,587.00
P00037 0012 001201 5/31/2002 $6,496.00 AG $10,275,607.00 $23,823,387.00 $23,808,083.00
P00037 0012 001203 5/31/2002 ($6,946.00), AS $6,254,554.00 $23,823,387.00 $23,801,137.00
P00037 0012 001203 5/31/2002 $450.00 AS $6,255,004.00 $23,823,387.00 $23,801,587.00
P00037 0049 004901 5/31/2002 ($6,496.00) AG 10,269,111.00 $23,823,387.00 $23,795,091.00
P00037 4902 004902 5/31/2002 $450.00 $6,946.00 AS 6,261,950.00 $23,823,837.00 $23,802,037.00
P00038 0054 0054 $590,000.00 $590,000.00 AY 590,000.00 $24,413,837.00 $24,392,037.00




Funding Recapitulation by ACRN

6/21/02

Section J
Attachment 8

SubCLIN/ CLIN Obligation Cumulative ACRN Cumulative Contract Value,  Cumulative Contract
P0000# | CLIN Info SubLine Date CLIN Value Amount ACRN Total Total Obligation Total
P00039 0006 00602 7/25/2002 ($4,311.57) ($4,311.57)  AG 10,264,799.43 $24,409,525.43 $24,387,725.43
P00039 0042 7/25/2002 $0.00 $0.00 $24,409,525.43 $24,387,725.43
P00039 0045 7/25/2002 ($1,000.00) ($1,000.00), AM 0.00 $24,408,525.43 $24,386,725.43
P00039 0050 7/25/2002 ($5,000.00) ($5,000.00), AT 2,000.00 $24,403,525.43 $24,381,725.43
P00040 0015 001501 6/28/2002 $5,973,639.00 $526,371.00 AS $6,788,321.00 $30,377,164.43 $24,908,096.43
P00040 0015 001502 6/28/2002 $789,995.00 AZ $789,995.00 $30,377,164.43 $25,698,091.43
P00040 0016 001601 6/28/2002 $2,962,830.00 $329,111.00 AS $7,117,432.00 $33,339,994.43 $26,027,202.43
P00040 0016 001602 6/28/2002 $323,889.00 AZ 1,113,884.00 $33,339,994.43 $26,351,091.43
P00040 0017 6/28/2002 $810,000.00 $432,793.00 AS $7,550,225.00 $34,149,994.43 $26,783,884.43
P00040 0018 6/28/2002 $190,000.00 $95,000.00 AS $7,645,225.00 $34,339,994.43 $26,878,884.43
P00040 0049 004902 6/28/2002 ($20,000.00) ($20,000.00), AS 7,625,225.00 $34,319,994.43 $26,858,884.43
P00041 0055 $20,000.00 $20,000.00 BA 20,000.00 $34,339,994.43 $26,878,884.43




